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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 898 Date: 12-Aug-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 434

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco personnel, Harris Salinas was not onsite today. Brian
Wolcott is responsible for ABFJV personnel at Pier 7 and on the water.

- Checked on the progress of the SFOBB LIDAR Scan (Erskine Project) stationary scanning at the OTD.
Today the crew consisted of Robert Dolan, Paul Rogers, and Randy Wigton. Continued to prepare for
upcoming work on the SFOBB LIDAR Scan (Erskine Project).

- Placed monuments and survey markers on the North (W-Line) and South (E-Line) outboard barriers at
the following locations:

1.) Center of the Pier W2 Cap Beam

2.) Panel Points 40, 74, and 92

3.) Panel Point 119 located over Pier E2 Cap Beam

4.) Hinge A on SAS/Skyway

The existing paint was ground off to provide a clean bond between the epoxy and brass cap/copper
marker. Monuments and markers were placed approximately in the center of the steel barrier per OSC
Bridge Construction Manuel policy 2-15.0

- Wrote SM&I engineer Seonghyeok Song an email regarding seting targets on the West Span and SAS to
monitor bridge deck deflections due to thermal expansion and trafic live loads.

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM ZACURY SLIGERIronworker 8.00 0.00 0.00 8.00

JNM CARLOS ALVERADOIronworker 8.00 0.00 0.00 8.00

APP JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00
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FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM RICHARD TAYLOROperator 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

- Jimmy Bennyhov's crew installed the 3 remaining wedge plates for the S2 Shear Key Retrofit lower base
stub section, see photos below for more details and additional comments. Also cut more rebar after
placing the saddle template at the S2 Shear Key, see Pamela's diary for more details regarding this work.
The rest of the day was spent continuing to mobilize the temporary Seible seismic shim plates near each
permanent bearing.

Obra Paulk's crew continued to erect the E2 elevator with the mobile crane from the W-Line OBG and was
substantially complete with the task working 8hrs at this location today. It should be noted that two welders
(names unknown) were seen installing the tracks along the tower frame.

001 0-FIS-ELS.327

Attachment

Saddle template placed and cut rebar seen in the SE corner of the S2
Shear Key Retrofit.

Crane used for erecting the Pier E2 elevator tower from the W-Line
OBG.

Caltrans Trimble MX8 mobile scanner is back in District 4 and ready
for the SFOBB LIDAR (erskine Project) scan.

Bleyco electricians installing the final light poles on the new East Span
SFOBB on the E-Line Skyway.
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Platform erected today for the Pier E2 elevator access once traffic is
on the bridge to access the cap from the water.

Installed wedge plates for the S2 Shear Key Retrofit and saddle
template seen on the south, looking east at S2.
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